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1. STATUS SUMMARY



2. TECHNICAL STATUS

2.1 CWO 01 - was closed on 25 Jan 95

2.2 CWO 02 - was closed 17 Sep 95

2.3 CWO 03 - Telemetry Simulation Assembly (TSA II)

• On-schedule and within technical requirements.

2.4 CWO 4 - was closed on 3 Jan 1995.

2.5 CWO 05 - Design Engineering and Logistics Support

• On-schedule and within technical requirements.

2.6 CWO 6 - was closed on 17 Sep 95.

2.7 CWO 7 - was closed on 17 Sep 95

2.8 CWO 8 - Section Network/System Administrator

• On-schedule and within technical requirements.

2.9 CWO 9 - DSCC Tracking Subsystem (DTK) Software:  Metric Data Assembly

• On-schedule and within technical requirements

2.10 CWO 10 - MPA Enhancements - Automate 26M Operations

• On-schedule and within technical requirements.

2.11 CWO 11 - DSN Multi-Use Software (MSW)

• On-schedule and within technical requirements.

2.12 CWO 12 - was closed on 17 Sep 95

2.13 CWO 13 - Goldstone Solar System Radar Data Acquisition System Design and Inte-
gration

• On-schedule and within technical requirements.

2.14 CWO 14 - DSCC Telemetry Subsystem (DTM) Software

• On-schedule and within technical requirements.



2.15 CWO 15 - Alaska SAR Facility Product Verification Subsystem Processor S/W

• On-schedule and within technical requirements.

2.16 CWO 16 - Enhancement & Maintenance of Metric Prediction Software

• On-schedule and within technical requirements.

2.17 CWO 17 - GCF Interface (GIF)

• On-schedule and within technical requirements.

2.18 CWO 18 - was closed on 17 Sep 95

2.19 CWO 19 - was closed on 17 Sep 95

2.20 CWO 20 - was closed on 15 Dec 95

2.21 CWO 21 -  was closed on 17 Sep 95

2.22 CWO 22 - was closed on 7 Mar 95

2.23 CWO 23 - was closed on 17 Sep 95

2.24 CWO 24 - was closed on 18 Sep 95

2.25 CWO 25 - was closed on 31 Oct 95

2.26 CWO 26- was closed on 5 Dec 95

2.27 CWO 27- Advanced Communications Services (ACS) Data Delivery

• On-schedule and within technical requirements.

2.28 CWO 28- Advanced Communications Services (ACS) Monitor & Control

• On-schedule and within technical requirements.

2.29 CWO 29 - Network Monitor & Control Trans/Server Support

• On-schedule and within technical requirements.

2.30 CWO 30 - Network Control Program

• On-schedule and within technical requirements.



2.31 CWO 31 - RNS

• On-schedule and within technical requirements.

2.32 CWO 32 - Advanced Comm Svcs Telemetry Channel Assembly CS

• On-schedule and within technical requirements.

2.33 CWO 33 - DSCC Radio Science Comm Processor S/W

• On-schedule and within technical requirements.

2.34 CWO 34 - Alaska SAR Programming Support

• On-schedule and within technical requirements.

2.35 CWO 35 - IS Technical Support, On Indefinite Hold

• Was issued and immediately placed on indefinite hold.

2.36 CWO 36 - Section 395 Programming Support

• On-schedule and within technical requirements.

2.37 CWO 37 - Visual Support Group

2.38 CWO 38 - Schedule, Entry Tracking System/On-line Information System

• On-schedule and within technical requirements.

2.39 CWO 39 - SPMC Configuration Management Support

• On-schedule and within technical requirements.

2.40 CWO 40 - Network Operations Control Center Support

• On-schedule and within technical requirements.

2.41 CWO 41 - ISDS Additional Tasks was complete 15 Sep 96.

2.42 Arrayed Doppler - PCWO canceled

2.43 CWO 43 - System Admin Support to EIS

• On-schedule and within technical requirements.

2.44 CWO 44 - DCE Cell Design Consultation

• On-schedule and within technical requirements.



2.45 CWO 45 - Sea Dragon Command Center Test Bed

• The current scope of this CWO ends on the last day of March.  Lloyd DeForrest has requested that the CWO
be extended through FY97 and a new CWO estimate has been submitted to Don Lord.

2.46 CWO 46 - EIS File Service Technical Writer

• On-schedule and within technical requirements.

2.47 CWO 47 - VLBI Project Software Engineer

• On-schedule and within technical requirements.

2.48 CWO 48 - MGSO Documentation Technical Support

• On-schedule and within technical requirements.

2.49 CWO 49 Duplicating and Distribution Support

• On-schedule and within technical requirements.

2.50 CWO 50 Electronic Forms and Inventory

• On-schedule and within technical requirements.

2.51 CWO 51 Physical Oceanography Distributed Archive Center

• On-schedule and within technical requirements.

2.52 CWO 52 Third Floor Development

• On-schedule and within technical requirements.

2.53 CWO 53 34 Meter Array Development

• On-schedule and within technical requirements.

2.54 CWO 54 Galileo CD Technical Writer

• On-schedule and within technical requirements.

2.55 CWO 55 TC & DM Test Support

• On-schedule and within technical requirements.



Contract Work Orders and Staff

22-Jan-97

# Title CWO Manager  Staff Members

3 Telemetry Simulation Assembly (TSA II) Kathleen Rundstrom

Shyan-wee (Joseph) Jao

Ron Holden

Youbin Mao

5 Design Engineering and Logistics Steve Rockwell
Support

Gerhard Stiebel

8 Section Network/System Administrator Steve Rockwell

Hajime Sano

11 CSN Multi-Use S/W (MSW) Roger Thomson

Nhon Hoang

Julianna Magallon

13 Goldstone Solar System Radar Data Steve Rockwell
Acquisition Sys

Chad Nikoletich

Robert Frye

# Title CWO Manager  Staff Members

14 DSCC Telemetry Subsystem (DTM) Kathleen Rundstrom



Software
Mathy Ravichanthira

Calvin Cheung

Hon Tran

Ron Holden

15 Product Verification Steve Rockwell
Subsystem/SSCANSAR

Kenneth Bell

16 Enhancement & Maintenance of Metric Steve Rockwell
Prediction

Jonathon Walther

Jeffrey Schredder

Wayne Tung

17 GCF Interface Edward Embick

David Haupt

27 Advanced Comm Services (ACS) Data Kathleen Rundstrom
Delivery

Brian Schladen

# Title CWO Manager  Staff Members

28 Advanced Comm Services (ACS) Kathleen Rundstrom
Monitor/Control

Erik Barkley



Stan Mak

29 Monitor & Control X-Server Support Edward Embick

Jay Cai

30 Network Control Program Common Roger Thomson
Services

Robert Donnelly

Vui Vu

31 Adv Comm Svcs Rel Net Svc CS Kathleen Rundstrom

Michael Dern



# Title CWO Manager  Staff Members

Bernard Widynski

Jeff Deifik

32 Adv Comm Svcs Telem Chanl Assmbly Kathleen Rundstrom
CS

Randy Tang

33 DSCC Radio Science Comm Processor Steve Rockwell
S/W

Randy Tang

Steve Rockwell

36 Section 395 Programming Support Edward Embick

John Veregge

38 SETS/OIS Roger Thomson

Rhonda Bagnato

39 SPMC Support Roger Thomson

Gary Oye

40 NOCC Maintenance & Enhancement Roger Thomson

Bo Cen

43 System Admin Support to EIS Roger Thomson



Paul Averill

George Wang

David Coppedge

Michael Huang

44 DCE Cell Design Edward Embick

Steve Jenkins

45 Sea Dragon Command Center Test Bed Kathleen Rundstrom

Michael Guadarrama

46 EIS File Service Technical Writer Edward Embick

Susan Kientz

47 VLBI Project Software Engineer Edward Embick

Jeff Deifik

48 MGSO Documentation Technical Support Edward Embick

Martha Perdomo

51 Physical Oceanography DAAC Edward Embick

  52 Third Floor Development Center Steve Rockwell

Steve Rockwell

53 34 Meter Array Development Edward Embick



Ron Holden

54 Galileo CD Technical Writer Edward Embick

Susan Kientz

55 TC & DM Test Support Edward Embick

Cindy Lush


